

		Name	Duration	Start	Finish	Predecessors
1		1. Requirements & System Analysis	7 days	9/24/26, 9:00AM	10/5/26, 9:00AM	
2		1.1 Requirements Elicitation & Scope Definition	3 days	9/24/26, 9:00AM	9/29/26, 9:00AM	
3		1.2 Use Case Modeling & Flow of Events	4 days	9/29/26, 9:00AM	10/5/26, 9:00AM	2
4		1.3 SRS Documentation & Sign-off	0 days	10/5/26, 9:00AM	10/5/26, 9:00AM	3
5		2. System Design & Data Modeling	10 days	10/5/26, 9:00AM	10/19/26, 9:00AM	
6		2.1 Domain & Data Flow Diagrams (DFD L0, L1, L2)	3 days	10/5/26, 9:00AM	10/8/26, 9:00AM	4
7		2.2 System Sequence & Activity Diagrams	3 days	10/8/26, 9:00AM	10/13/26, 9:00AM	6
8		2.3 Database Schema Design & ERD Modeling	4 days	10/8/26, 9:00AM	10/14/26, 9:00AM	6
9		2.4 UI Wireframing & Interface Mind Mapping	4 days	10/13/26, 9:00AM	10/19/26, 9:00AM	7
10		3. Architecture & Environment Setup	11 days	10/5/26, 9:00AM	10/20/26, 9:00AM	
11		3.1 Repository, Git & Branching Strategy Setup	1 day	10/5/26, 9:00AM	10/6/26, 9:00AM	4
12		3.2 Database Initialization & Table Creation	2 days	10/14/26, 9:00AM	10/16/26, 9:00AM	8;11
13		3.3 Server & Backend Scaffold Setup	2 days	10/16/26, 9:00AM	10/20/26, 9:00AM	12
14		4. Development (Sprint Cycle)	31 days	10/20/26, 9:00AM	12/2/26, 9:00AM	
15		4.1 Sprint 1: Auth & Customer Profile	7 days	10/20/26, 9:00AM	10/29/26, 9:00AM	13
16		4.2 Sprint 2: Vehicle Search & Catalog	6 days	10/29/26, 9:00AM	11/6/26, 9:00AM	15
17		4.3 Sprint 3: Reservation & Dynamic Pricing	7 days	11/6/26, 9:00AM	11/17/26, 9:00AM	16
18		4.4 Sprint 4: Payments & External APIs	5 days	11/17/26, 9:00AM	11/24/26, 9:00AM	17
19		4.5 Sprint 5: Admin Module & Reporting	6 days	11/24/26, 9:00AM	12/2/26, 9:00AM	18
20		5. Quality Assurance & Testing	12 days	12/2/26, 9:00AM	12/18/26, 9:00AM	
21		5.1 Unit Testing (Pricing logic, validation)	4 days	12/2/26, 9:00AM	12/8/26, 9:00AM	19
22		5.2 Integration Testing (API, Database, Frontend)	4 days	12/8/26, 9:00AM	12/14/26, 9:00AM	21
23		5.3 User Acceptance Testing (UAT) & Test Cases	4 days	12/14/26, 9:00AM	12/18/26, 9:00AM	22
24		6. Final Deployment & Project Sign-Off	2 days	12/18/26, 9:00AM	12/22/26, 9:00AM	
25		6.1 Production Server Deployment	2 days	12/18/26, 9:00AM	12/22/26, 9:00AM	23
26		6.2 Project Sign-off & Final Presentation	0 days	12/22/26, 9:00AM	12/22/26, 9:00AM	25

